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Western Wake Water Reclamation Facility 

Overall Site Construction Sequence 

 

Construction work on the main Western Wake Water Reclamation Facility site consists of 
several separately bid construction projects: 

• Contract 1 – Treatment Works (Includes all of the primary process facilities except the 
Effluent Pump Station). 

• Contract 2 – Solids Handling Facilities 
• Contract 3 – Operations Building and Maintenance Building 
• Contract 4 – Effluent Pump Station (which also included the portion of the Holly Springs 

Effluent Main that is on the site). 

The contractor for Contract 1 will be responsible for clearing and rough grading, and maintaining 
all erosion control for the entire site for the duration of the project, with the exception of the 
Effluent Pump Station. The Effluent Pump Station contractor will be responsible for all erosion 
control in their construction area.  

Contract 1 shall install all erosion control devices prior to clearing and rough grading. Contract 1 
shall clear and rough grade the entire site, excluding the effluent pumping station. Areas in 
Contracts 2 and 3 shall be seeded and stabilized after rough grading. As construction in 
Contracts 1, 2, and 3 progresses, the Contract 1 contractor will continue to maintain all erosion 
control. When storm water drainage structures are built in Contracts 2 and 3, those contractors 
will be responsible for erosion control specifically relating to those structures. 














